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Statement of Ongoing Contractsasof 11/20/06 12/ 01/ 06
District 12
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract Bid + CCOs Est Comp %Time

Storm Water Resident

Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-0-10.2/25.3 I'N ORANGE COUNTY AT VARI OQUS LOCATI ONS MANUEL BROS, | NC. NAJM ELIE $6,597,068 10/17/05 90%
12- 0E1104 CONSTRUCT FI BER OPTI CS SYSTEM 908 TAYLORVI LLE ROAD, #104 2491 E. ORANGETHORPE $6, 083,856 10/ 31/05 89%
ACST- X059- (043) E AVENUE $789,206 06/ 30/ 07
X0-59 0-(3E) GRASS VALLEY, CA 95949 FULLERTON, CA 92831
--0) (714) 680-7826
HB4N WPCP
12-ORA-0-/0 I'N ORANGE COUNTY AT VARI QUS LOCATIONST D S ENG NEERI NG, | NC. THAI, DANH $1, 219,807 02/ 16/ 06 50%
12- 0E1004 UPGRADE RAMP METER AND VEHI CLE 2899 AGOURA ROAD, #171 2491 E. ORANGETHORPE $1, 050, 814 02/ 24/ 06 36%
ACNH- X059- (044) E AVENUE $0 04/ 25/ 07
--(0) WESTLAKE VI LLAGE, CA 91361
(949) 279-8803
HB4N WPCP
12-ORA-0-/0 I'N ORANGE COUNTY AT VARI QUS LOCATIONST D S ENG NEERI NG NAJM ELIE $2, 659,544 10/ 10/ 06 0%
12- 0E1604 | NSTALL CHANGEABLE MESSAGE Sl GNS 2899 AGOURA ROAD, SUITE 171 2491 E. ORANGETHORPE $0 10/ 24/ 06 0%
ACST- X059- (046) E AVENUE $0
G X0-59 0-(6E) WESTLAKE VI LLAGE, CA 91361
--0) (714) 680-7826
HB4N WPCP
12-ORA-1-.2/1.1 I'N ORANGE COUNTY I N DANA PO NT FROM POWELL CONSTRUCTORS MAHDAVI , SAEED $2, 681,363 06/ 06/06 33%
12- 000704 0.3 KM EAST OF CAM NO CAPI STRANO TO P. O BOX 698 3251-1/4 UNI VERSI TY $908, 980 06/ 21/ 06 34%
SAN JUAN CREEK BRI DCGE DRI VE $402, 760 04/ 26/ 07 °
I NSTALL CONTRETE MEDI AN BARRI ER FONTANA, CA 92334- 0698
(949) 509- 5055
HB1 SWPPP
12-ORA-1-18.5/19. 8 I'N ORANGE COUNTY I N NEWPORT BEACH PETERSON CHASE GENERAL THAI, DANH $929,010 07/13/06 0%
12- OF7414 FROM DOVER DRI VE TO OLD NEWPORT 1792 KAl SER AVENUE 2491 E. ORANGETHORPE $0 07/ 24/ 06 -
BOULEVARD AVENUE $0
ROADWAY STREET LI GHTI NG | RVI NE CA 926145706
(949) 252- 0441 (714) 680-7829
HB1 WPCP
12-ORA-5-3.6/0 I'N ORANGE COUNTY I N SAN CLEMENTE AT BRUTOCO ENG NEERI NG AND $4,123,050 09/25/06 0%
12- 0E7404 SOUTHBOUND AVENI DA PI CO OFF RAMP P O BOX 429 $0 10/10/06 0%
W DEN EXI STI NG OFF RAMP $0 °

FONTANA CA 92334
(909) 350- 3535
HB4N SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12-ORA-5-7.3/8 N ORANGE COUNTY N SAN JUAN PETERSON- CHASE GENERAL JOUBEEN, JAY $6, 328,384 11/07/05 66%
12- 0A3904 CAPI STRANO ON ROUTE 5 AT STONEHI LL 1792 KAl SER AVENUE 15700 TUSTI N VI LLAGE $2,882,674 11/18/05 45%
ACI M 005 -(931)7 DRI VE AND CAM NO CAPI STRANO VWAY, TRAI LER #3 $492,267 01/17/07 0
--() NORTHBOUND SERRA ON RAMP I RVINE, CA 92614-5706 TUSTIN, CA 92780
REALI GN RAMP AND EXTEND RAMP METER (949) 279-8638
HB4N SWPPP
12- ORA-5-23.9/24.8 I'N ORANGE COUNTY IN IRVINE FROM 0.5 BEADOR CONSTRUCTI ON COVPANY RAMADAN, Kl FAH $9, 001, 700 08/01/06 27%
12- OF9504 KM SOUTH OF ROUTE 5 AND 133 26320 LESTER Cl RCLE 15700 TUSTI N WAY $2,871,516 08/ 15/ 06 320
SEPARATI ON TO 0.2 KM SOUTH OF JEFFREY VI LLAGE, #1 $712,966 07/01/07 0
ROAD OVERCROSSI NG CORONA CA 92883
CROSS SLOPE CORRECTI ON (951) 674- 7352 (949) 279-8625
HB1 SWPPP
12- ORA-5-30.3/31.5 I'N ORANGE COUNTY I N TUSTIN AND SANTA ALL AMERI CAN ASPHALT BERRI CS, JOSE $902,591 03/23/06 100%
12- 0G3404 ANA FROM ROUTE 5 AND 55 SEPARATI ON TOP. O. BOX 2229 3251 1/4 UNI VERSITY $804, 022 04/11/06 90%
0.5 KM NORTH COF FOURTH STREET DRI VE $0 11/02/06 °
OVERCRGOSSI NG CORONA, CA 92878 11/ 02/ 06
RESURFACE PAVEMENT (949) 509-5023 OVER RUN
HB1 WPCP
12- ORA-5-41.5/43.5 I'N ORANGE COUNTY | N ANAHEI M BELAI RE WEST LANDSCAPE | NC. Zl AEI AN, GHASSEM $1, 851,348 08/15/02 98%
12-0126E4 FULLERTON AND BUENA PARK AT VARI OQUS 7371 WALNUT AVENUE 15700 TUSTI N VI LLAGE $1, 875,905 09/05/02 99%
STPL- 6212- (005) E LOCATI ONS VAY #2 $3,125 01/ 05/ 07 °
62-12 0-(5E) PLANTI NG AND | RRI GATI ON BUENA PARK, CA 906200 TUSTIN, CA. 92780
-0 (949) 279-8468
HE13 SWPPP
12-ORA-5-42.1/44. 4 I' N ORANGE AND LOS ANGELES COUNTIES INF C | CONSTRUCTORS/ BALFOUR BU , DA KEN G $194, 832,410 04/18/06 13%
12- 101674 BUENA PARK AND LA M RADA FROM 2585 BUI SNESS PARK DRI VE 6231 MANCHESTER BLVD. $21, 135, 447 04/ 25/ 06 119
ACNH- 005 -(932)1 ORANGETHORPE AVENUE OVERCROSSI NG TO $2, 276,356 07/30/10 °
1-005 -(932)N 0.5 KM NORTH OF ARTESI A AV VI STA, CA 92081-8831 (714) 367-2080
--() RECONSTRUCT AND W DEN FREEVWAY
HE13 SWPPP
12- ORA-39-5.6/5.6 I'N ORANGE COUNTY | N HUNTI NGTON BEACH BEADOR CONSTRUCTI ON COVPANY BERRI CS, JOSE $407, 700 08/16/06 0%
12- 0HO014 AND VESTM NSTER AT EDI NGER AVENUE 26320 LESTER Cl RCLE 3251 1/4 UN VERSI TY $0 08/31/06 0%
MODI FY SI GNAL AND EXTEND LEFT TURN DRI VE $0 0

CORONA, CA 92883
(949) 509-5023
HB1 WPCP
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12-ORA-55-5.3/5.6 I'N ORANGE COUNTY I N COSTA MESA AT I'NSPECTI ON ENG NEERI NG THAI, DANH $617,327 05/23/06 68%
12- 0HO044 VARI QUS LOCATI ONS 2973 HARBOR BLVD., #516 2491 E. ORANGETHORPE $481, 793 06/ 13/ 06 78%
MODI FY TRAFFI C Sl GNALS AVENUE $246, 151 01/ 16/ 07 0
COSTA MESA, CA 92626
(714) 680-7829
HB1 WPCP
12- ORA-55-10.7/17.7 I'N ORANGE COUNTY I N TUSTI N, SANTA R J. NOBLE COVPANY RAVANATHAN, KUGAN $1, 009,006 06/22/06 100%
12- 0HO0104 ANA, ORANGE AND ANAHEI M AT VARI QUS P.O BOX 620 15700 TUSTI N VI LLAGE $978, 764 07/ 05/06 97%
LOCATI ONS VAY, #2 $0 09/ 20/ 07 0
RESURFACE ASPHALT CONCRETE ORANGE, CA 92856- 6620
(949) 279-8495
HML WPCP
12- ORA-57-13.0/16. 6 I'N ORANGE COUNTY I N ANAHEI M AND BELAI RE- WEST LANDSCAPE, | NC. JOUBEEN, JAY $1, 159,687 02/01/06 39%
12- 084404 PLACENTI A FROM 0. 7 KM NORTH OF P. O BOX 6270 15700 TUSTI N WAY $1, 027,256 02/ 09/ 06 88%
ACNH- PO57- (051) E KATELLA UNDERCROSSI NG T9 0.3 KM VI LLAGE, TRAILER #3 $120,579 12/10/07 °
--() NORTH OF ORANGETHORPE UNDERCROSSI BUENA PARK, CA 90622-6270
PLANTI NG AND | RRI GATI ON (714) 558-4062
HA25 SWPPP
12- ORA-57-14.8/14.8 I'N ORANGE COUNTY I N ANAHEI M AT EAST C T AND F, INC THAI, DANH $288,442 11/03/04 100%
12-0G36WU4 LI NCOLN AVENUE 7228 SCOUT AVENUE 2491 E. ORANCETHORPE $259,431 11/17/04 95%
ACST- P057- (049) E MODI FY TRAFFI C S| GNAL AVENUE $0 11/08/06 °
G P0O-57 0-(9E) BELL GARDENS, CA. 90201 FULLERTON, CA 92831 11/ 08/ 06
--0) (714) 680-7829 OVER RUN
HB1 WPCP
12- ORA-57-21.1/0 I'N ORANGE COUNTY I N BREA AT THE BREAFLEM NG ENVI ROVENTAL, | NC. AMUTHASAKARAN, KAUSI $508, 225 02/ 28/ 06 100%
12- 0E3004 MAI NTENANCE STATI ON 6130 VALLEY VI EW STREE 3251 1/4 UNI VERSI TY $449, 930 03/13/06 B0
I NSTALL SECURI TY BARS ON W NDOWS DRI VE $0 01/01/07 0
BUENA PARK, CA 90620-1030
(949) 509- 5047 OVER RUN
HA12
12- ORA-73-16. 3/ 16. 3 I'N ORANGE COUNTY AT VARI QUS LOCATI ONS BEADOR CONSTRUCTI ON COMPANY  AMUTHASAKARAN, KAUSI $2, 093,700 08/23/06 31%
12-0C9834 COVPOST STORM FI LTER SYSTEM 26320 LESTER Cl RCLE 3251-1/4 UNI VERSITY $1, 022,932 09/05/06 299%
DRI VE $1, 011,259 12/ 03/ 07 °

HA42 SWPPP

CORONA, CA 92883

(919) 509- 5047
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12- ORA-73-16.8/24.7 I'N ORANGE COUNTY AT VARI OUS LOCATIONS P P C CONSTRUCTI ON, | NC. AMUTH, KAUSI $1,697,393 10/17/05 79%
12-0Co844 COVPOST STORM FI LTER SYSTEM 336 N. CENTRAL AVENUE, #10-A 3251 1/4 UN VERSI TY $1, 881, 723 10/ 27/ 05 98%
ACNH- PO73- (080) E DRI VE $348,926 03/01/07 0
--() GLENDALE, CA 91203 I RVINE, CA 92612
(949) 509-5047
HA42 SWPPP
12- ORA-73-21.5/21.5 I'N ORANGE COUNTY I N I RVINE AT NEWPORT P & D LANDSCAPE MANAGEMENT HONG, JOHN $191, 258 02/17/05 31%
12- 02704 COAST DRI VE UNDERCROSSI NG 999 TOWN AND COUNTRY FLR 4 15700 TUSTI N VI LLAGE $139, 627 02/ 25/ 05 73%
M TI1 GATI ON PLANTI NG AND | RRI GATI ON WAY $691 12/09/10 ?
ORANGE, CA 92868 TUSTI N, CA 92780
(949) 279-8741
HA25 WPCP
12- ORA-73-22.4/24.3 I'N ORANGE COUNTY I N I RVI NE AND R J NOBLE COWVPANY Y, JAMVES $1, 230, 788 02/ 10/ 06 216%
12-0Q0704 NEWPCORT BEACH FROM BONI TA CANYON P.O BOX 620 3251 1/4 UNI VERSITY $387,510 02/17/06 31%
DRI VE UNDERCROSSI NG TO UNI VERSI TY DRI VE $0 12/01/06 0
DRI VE OVERCROSSI NG ORANGE, CA 92865
OVERLAY EXI STI NG PAVEMENT (949) 509-5012
HB1 WPCP
12-ORA-91-6.4/8.6 I'N ORANGE COUNTY | N ANAHEI M FROM LA DI VERSI FI ED LANDSCAPE COVPANY HONG JOHN $2,094,093 07/03/02 0%
12- 075404 PALMA AVENUE OVERCROSSI NG TO THE 33801 WASHI NGTON ST. 741 E BALL RD. #100 $1,979,384 07/22/02 0%
ACNH- PO91- (110) E SANTA ANA RI VER AND WEST OF LAKEVI EW ANAHEI M CA 92805 $6, 550 02/ 02/ 07 0
--0) AVENUE TO WEST OF ROUTE W NCHESTER, CA 92596 (949) 735-5729
H GHWAY PLANTI NG RESTORATI ON PLANT EST
HA25 SWPPP SATI S
12- ORA-91-10. 3/ 19 I'N ORANGE COUNTY | N AND NEAR ANAHEI MALL AMERI CAN ASPHALT MATI NPOUR, HAM D $15, 639,359 03/07/06 81%
12- OEO5WU4 AND YORBA LI NDA FROM LAKEVI EW AVENUE P. O BOX 2229 15700 TUSTI N VI LLAGE $13, 433,410 03/23/06 83
OVERCROSSI NG TO  ORANGE SAN VWAY $1, 032,442 12/ 26/ 06 0
BERNARDI NO AND RI VERSI DE C CORONA, CA 92787
PAVEMENT REHABI LI TATI ON (949) 279-8601
HA22 SWPPP
12- ORA-91-12.8/14.3 I'N ORANGE COUNTY I N ANAHEI M FROM 2. 6 D W PONELL CONSTRUCTI ON I NC  ZI AElI AN, GHASSEM $1, 495,462 01/19/06 99%
12- 00504 KM EAST OF ROUTE 91 AND 90 SEPARATI ONP O BOX 1406 15700 TUSTI N VI LLAGE $1, 458,717 01/27/06 96%
ACNH- P091- (126) E TO 0.1 KM WEST OF VEI R CANYON ROAD VAY, #2 $6,488  11/27/06 0

--0)
HB1 SwWepp

UNDERCRGSSI NG
REHABI LI TATE ROADVWAY

FONTANA CA 923341406
(909) 356- 8880

(949) 279- 8468
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12- ORA-91-13.5/14.7 I'N ORANGE COUNTY I N ANAHEI M AND REYCO SM TH AND REYNOLDS HONG, JOHN $1, 481,927 06/14/02 0%
12- 075304 YORBA LI NDA FROM 1.4 KM WEST OF WEIR7177 BROCKTON AVE, SU TE 220 15700 TUSTI N VI LLAGE $1, 340,150 07/03/02 0%
ACNH- P091- (109) E CANYON ROAD TO 0.5 KM EAST OF VEIR VY #4 $1,875 02/27/07 0
-0 CANYON ROAD RI VERSI DE, CA 92506 TUSTIN, CA. 92780
H GHVWAY PLANTI NG AND | RRI GATI ON (714) 688-1951 PLANT EST
HA25 SWPPP SATI S
12- ORA-91-16.9/17. 4 I'N ORANGE COUNTY I N YORBA LI NDA FROMALL AMERI CAN ASPHALT AGAH, FRED $2, 042,224 06/29/06 0%
12- 0G7604 ROUTE 241 OFF RAMP TO 1 KM WEST OF P.O. BOX 2229 15700 TUSTIN VI LLAGE $0 07/17/06 0%
COAL CANYON UNDERCRGSSI NG VWAY, TRAILER #3 $0 01/31/07 0
ASPHALT CONCRETE OVERLAY CORONA, CA 92878-2229
(949) 279-8603
HB1 WPCP
12- ORA-133-.4/0 I'N ORANGE COUNTY I N LAGUNA BEACH AT | NSPECTI ON ENG NEERI NG ESSAYLI, MOUSSA $182,166 07/17/06 0%
12- 0H2044 FESTI VAL OF ARTS 2973 HARBOR BLVD., #516 2491 E. ORANGETHORPE $0 07/31/06 0%
I NSTALL TRAFFI C SI GNAL SYSTEM AVENUE $0 04/ 27/ 07 °
COSTA MESA, CA 92626
(714) 680-8735
HB4 WPCP
12- ORA-133-4.2/8.1 I'N ORANGE COUNTY I N LAGUNA BEACH AND SEMA CONSTRUCTI ON, | NC. EMAM  KAMRAN $24, 258,993 12/06/02 100%
12-1072U4 I RVI NE FROM ROUTE 73 AND 133 6 ORCHARD, SUI TE 150 15510 ROCKFI ELD $23, 623,205 12/16/02 95%
ACST- P133-(010) E SEPARATI ON TO 0.5 KM SOUTH OF ROUTE BOULVARD, SUI TE A $401, 710 01/31/07 °
P1-33 0-(0E) 403 AND 133 SEPARATI ON LAKE FOREST, CA 92630 IRVINE, CA 92618
--0) W DEN AND REALI GN H GHWAY (949) 598-3588 OVER RUN
HA22 SWPPP
12- ORA-133-8.3/8.5 I'N ORANGE COUNTY IN TRVINE FROM 0.2 T D S ENG NEERI NG EMAM  KAMRAN $647,162 08/ 16/ 06 0%
12- 0H2014 KM NORTH OF ROUTE 405 TO 0.2 KM SOUTH?2899 AGOURA ROAD, SUITE 171 15510 ROCKFI ELD $0  08/30/ 06 0%
OF ROUTE 405 BLVD., SUITE A $0 ’
I NSTALL SI GN STRUCTURES WESTLAKE VI LLAGE, CA 91361
(949) 598-3577
HB1 WPCP
12- ORA-133-/.3 I'N ORANGE COUNTY | N LAGUNA BEACH FROMPETERSON- CHASE GENERAL MANSOURI, HOSSAI N $1, 074,107 09/25/06 23%
12- 0C5504 ROUTE 1 TO FOREST AVENUE 1792 KAl SER AVENUE 15510 ORCKFI ELD $310, 415 10/ 04/ 06

0,
PAVEMENT REHABI LI TATI ON BLVD., SU TE A $310, 415 03/02/07 29%

I RVINE, CA 92614-5706
(949) 598- 3587
HA22 SWPPP
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12- ORA- 241-17. 6/ 25 I'N ORANGE COUNTY IN M SSI ON VI EJO, ALL AMERI CAN ASPHALT Z1 AEI AN, GHASSEM $1,563,612 09/12/06 0%
12- OF1804 LAKE FOREST AND | RVINE FROM ANTONIO P O BOX 2229 15700 TUSTI N VI LLAGE $0 09/ 22/ 06 0%
PARKWAY OVERCROSSI NG TO PORTOLA VAY, #2 $0 06/29/07 0
PARKWAY NORTH OVERCROSSI NG CORONA CA 92878
REHABI LI TATE ROADVWAY (951) 736- 7600 (949) 279- 8468 SUSPENDED
HA22 WPCP
12- ORA-405-.9/.9 I'N ORANGE COUNTY I N FULLERTON AND T D S ENG NEERI NG THAI, DANH $244,992 05/22/06 0%
12- 0G7704 I RVI NE AT YORBA LI NDA BOULEVARD 2899 AGOURA ROAD, SUITE 171 2491 E. ORANGETHORPE $0 06/ 01/ 06 0%
OVERCROSSI NG AND AT | RVI NE CENTER AVENUE $0 09/18/06 0
DRI VE OVERCROSSI NG WESTLAKE VI LLAGE, CA 91361
CHANGEABLE MESSAGE SI G\S (714) 680-7829
HB4N WPCP
12- ORA-405-1.5/3.7 I'N ORANGE COUNTY I N I RVI NE FROM D WPOAELL CONSTRUCTI ON, INC. TABAR, MEHRDAD (| SAACQ) $3,590,604 10/25/05 90%
12-0932U4 ROUTE 133 AND 405 SEPARATION TO 0.5 P.O BOX 1406 15700 TUSTI N VI LLAGE $3,432,074 11/10/05 90%
ACI M 405 -(910)9 KM SOUTH OF JEFFREY ROAD WAY $46,664 12/ 05/ 06 °
--0) ADD AUXI LI ARY LANE FONTANA, CA 92334- 1406
(714) 558-4023
HB4N SWPPP
12- ORA-405-3.7/6. 4 I'N ORANGE COUNTY | RVI NE FROM JEFFERY PACI FI C RESTORATI ON GROUP, | NCHONG, JOHN $1,317,611 02/ 15/06 18%
12-075704 RCAD AND UNI VERSI TY DRI VE TO SAN P. 0. BOX 77038 15700 TUSTI N VI LLAGE $430, 018 03/07/06 33%
DI EGO CREEK WAY $48,610 01/12/10 0
HI GHWAY PLANTI NG AND | RRI GATI ON CORONA, CA 92877-0101
(949) 279-8741
HA25 SWPPP
12- ORA-405-7.6/9. 6 I'N ORANGE COUNTY I N I RVINE, SANTA MCM CONSTRUCTI ON, | NC. WLLIAMJ. G LCHRI ST $58, 431,134 12/ 27/ 00 62%
12-0695U4 ANA, AND COSTA MESA ON RTE 405 FROM 6413 32ND STREET 151 KALMJS DRI VE, $59, 792,835 01/11/01 98Y%
STP-5312- (031) N 0.1 KM'S OF RTE 405/55 SEP TO BEAR ST NORTH HI GHLANDS, CA 95660- SUI TE A-102 $3,200 01/09/07 °
53-12 0-(1N) OC AND ON RTE 55 FROM 0620 COSTA MESA, CA 92626
--0) HOV CONNECTOR AND | MPROVEMENTS (714) 751-2277
HB4 SWPPP
12- ORA-405-7.7/0 I'N ORANGE COUNTY I N | RVI NE AT T D S ENG NEERI NG THAI, DANH $249,472 06/ 23/ 06 0%
12- 0H2244 MACARTHUR BOULEVARD OVERCROSSI NG 2899 AGOURA ROAD, SUITE 171 2491 E. ORANGETHORPE $0 06/ 29/ 06

MODI FY S| GNAL AVENUE $0  03/02/07 0%

VEESTLAKE VI LLAGE, CA 91361
(714) 680-7829
HB1 WPCP
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12-ORA-405-10. 2/12. 4 I'N ORANGE COUNTY I N COSTA MESA ON RTE MOM CONSTRUCTI ON | NC. TABAR, MEHRDAD (I SAAQ) $42,377,825 01/10/01 88%
12- 083804 405 FROM BEAR ST CC TO 1.1 KMWOF  P. O BOX 620 15700 TUSTI N VI LLAGE $42, 685,790 01/18/01 98%
ACl M 405 - (890) 1 HARBOR BLVD UC AND ON RTE 73 FROM 0.5 VAY $0 10/ 23/ 06 0
ACl M 405 - (890) N KM N OF BEAR ST UC NORTH HI GHLAND, CA. 95660 TUSTIN, CA. 92780 10/ 23/ 06

PL62-12 0-(8) W DEN FREEVWAY (714) 558-4023 COVPLETED
HBS SWPPP

12-ORA-405-12.5/12.7 N ORANGE COUNTY IN COSTA MESA AND  PETERSON- CHASE GENERAL YIT, JAVES $1,541, 141 06/28/05 0%
12- OF5304 FOUNTAI N VALLEY FROM NORTH OF SANTA 1792 KAl SER AVENUE 3190-J Al RPORT LOOP $1, 516, 704 07/11/05 0%
ACl M 405 -(924)1 ANA RI VER BRI DGE TO 0.7 KM SOUTH OF DRI VE $800 05/01/07 0
AClI M- 405 -(924)E WARD STREET OVERCROSSI N I RVINE, CA 92614 COSTA MESA, CA 92626

--0) W DEN AND MODI FY RAMP (714) 556-8202 PLANT EST
HB1 SWPPP SATI S

12- ORA- 405- 15. 9/ 16. 3 I'N ORANGE COUNTY N HUNTI NGTON BEACH BEADOR CONSTRUCTION CO., INC. TABAR, NEHRDAD (1 SAAC) $2,196,996 06/07/05 0%
12- 0A7614 AND WESTM NI STER ON ROUTE 405 FROM 26320 LESTER Cl RCLE 15700 TUSTI N VI LLAGE $2,191, 183 06/21/05 0%
ACI M 405 -(923)1 0.2 KM NORTHVWEST OF NEW.AND STREET WAY $0 11/16/06 0
AClI M- 405 -(923)E OVERCORSSI NG TO 1. 14 KM CORONA, CA 92883 TUSTIN, CA 92780

--0) ADD AN OFFRAMP CHANNELI ZATI ON LANE (714) 558-4023 PLANT EST
HB1 SWPPP SATI S

12- ORA- 405-16. 5/ 17. 8 I'N ORANGE COUNTY I'N VESTM NSTER FROMPETERSON- CHASE GENEREL PHAM DAT $1, 804,858 10/25/05 0%
12- 099424 0.1 KM SOUTH OF ROUTE 405 AND 39 1792 KAl SER AVENUE 3251 1/4 UNI VERSI TY $1, 744,105 11/03/05 0%
ACI M 405 -(911)1 SEPARATI ON TO BOLSA OVERCROSSI NG DRI VE, TRAILER 1 $11,480 12/20/ 06 0
ACI M 405 - (911)E W DEN EXI STI NG RAMPS I RVINE, CA 92614-5706 I RVINE, CA 92612

-0 (949) 509-5010 PLANT EST
HA22 SWPPP SATI S

12- ORA- 405- 20. 8/ 23. 1 I'N ORANGE COUNTY I'N SEAL BEACH FROM PETERSON CHASE GENERAL PHAM DAT $7,045,090 09/18/06 13%
12- 0G6904 0.2 KM NORTH OF ROUTE 22 AND 405 1792 KAl SER AVENUE 3251 1/4 UNIVERSI TY $652, 041 09/ 27/ 06 9%
ACI M 405 - (934) 1 SEPARATI ON TO 7TH STREET OVERCROSSI NG DRI VE $584, 207 08/ 14/ 07 °
ACI M 405 -(934)E INSTALL DRAINS AND OVERHEAD LIGHTS | RIVNE, CA 92614-5706

--0) (949) 509-5010

HB1 SWePP

12- ORA-405-22.5/22. 5 N ORANGE COUNTY N SEAL BEACH ON PETERSON CHASE PHAM DAT $886, 938 08/29/06 0%
12- 0G5604 SOUTHBOUND ROUTE 405 ON RAMP FROM 1792 KAl SER AVENUE 3251-1/4 UNI VERSI TY $0 09/11/06 0%

SEAL BEACH BOULEVARD DRI VE $0 09/12/07 °
SHOULDER W DENI NG, MODI FY DRAI NAGE | RVINE, CA 92614
(949) 509-5010
HB1 SWePP
Totals: Authorized Final Amt: $410, 495, 567 Completed to Date: $198, 832,212 Work ThisMonth: $8, 858, 726




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12- ORA-0-10.2/25.3 12- 0E1104
12-ORA-0-/0 12- 0E1004
12-ORA-0-/0 12- 0E1604
12- ORA-1-18.5/19. 8 12-0F7414
12-0RA-1-.2/1.1 12- 000704
12- ORA-5-3.6/0 12- 0E7404
12- ORA-5-7.3/8 12- 0A3904
12- ORA-5-23.9/24.8 12- 0F9504
12- ORA-5-30.3/31.5 12- 0G3404
12- ORA-5-41.5/43.5 12-0126E4
12- ORA-5-42.1/44. 4 12-101674
12- ORA-39-5.6/5.6 12- 0H0014
12- ORA-55-5.3/5.6 12- 0H0044
12- ORA-55-10.7/17.7 12- 0H0104
12- ORA-57-13. 0/ 16. 6 12- 084404
12- ORA-57-14.8/14.8 12-0G36U4
12- ORA-57-21.1/0 12- 0E3004
12- ORA- 73-16. 3/ 16. 3 12- 0C9834
12- ORA-73-16.8/24.7 12- 009844
12- ORA-73-21.5/21.5 12- 0&704
12- ORA-73-22.4/24.3 12- 0Q0704

12-ORA-91-6.4/8.6 12- 075404
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12- ORA-91-10. 3/ 19 12- OEO5W4
12- ORA-91-12.8/14.3 12- 0G0504
12- ORA-91-13.5/14.7 12- 075304
12- ORA-91-16.9/17.4 12- 0G7604
12- ORA-133-.4/0 12- 0H2044
12- ORA-133-4.2/8.1 12-1072U4
12- ORA-133-8.3/8.5 12- 0H2014
12- ORA- 133-/.3 12- 0C5504
12- ORA-241-17. 6/ 25 12- OF1804
12- ORA-405-.9/.9 12- 0Gr704
12- ORA-405-1.5/3.7 12- 09324
12- ORA-405-3.7/6.4 12-075704
12- ORA-405-7.6/9.6 12- 06954
12- ORA-405-7.7/0 12- 0H2244
12- ORA- 405-10. 2/ 12. 4 12- 083804
12- ORA-405-12.5/12. 7 12- 0F5304
12- ORA- 405-15.9/16. 3 12- 0A7614
12- ORA- 405-16. 5/ 17. 8 12- 099424
12- ORA- 405-20.8/23.1 12- 0G6904
12- ORA- 405-22.5/22.5 12- 0G6604
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

12

District

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY

Statement of Ongoing Contracts -Summary
Work Completed ThisPeriod
$43, 568, 858

Work completed this Period:

Bid + CCO

$64, 884, 898
$203, 980, 779
$94, 086, 529
$47, 543, 360
$410, 495, 567

Work Comp
$55, 104, 572
$29, 873, 490
$91, 635, 232
$22, 218, 917

$198, 832, 212

$43, 568, 858
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